COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 30/ 2013

ESTI MATE SUMVARY 15: 01: 07
CONTI D C17818 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17818- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 72.0 DAYS TI VE ALLOW 110 WORK DAYS
|-76 SEDGN CK TO STATE LINE, P PERCENT TI ME: 65. 45 ORI G TI VE ALLOW 110 WORK DAYS
PRQJECT NO. | MD762- 047
|-76 SEDGN CK TO STATE LINE, P
NAVE OF RQAD: 076A
PRQIECT COUNTI ES: SEDGW CK
CONTRACTOR:
| NTERSTATE HI GHWAY CONSTRUCTI ON PAY PER OD ENDI NG 07/ 26/ 2013 DATE TI ME STARTED 03/ 25/ 2013
P. O BOX 4356 DATE LET 02/ 21/ 2013 DATE WORK BEGAN
DATE AWARDED 03/ 04/ 2013 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 18/ 2013 DATE ACCEPTED
ENGLEWOOD CO 80155- 43303 790- 9100 DATE NOTI CE TO PROCEED 03/ 25/ 2013
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 15,189, 622. 42 PARTI Cl PATI NG $ 9,381,671.71 $ 4,165, 150. 52
AWARD PROJECT AM: $ 13,848, 436. 25 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 61. 76% TOTAL EARNI NGS 9,381,671. 71 4,165, 150. 52
FUNDS AVAI LABLE: $ 5,807,950.71 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 9,381, 671.71 4,165, 150. 52
TOTAL CLAI VB $ 0.00 RETAI NAGE -207,726.54 -72,308.91
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 9,173,945.17 4,092, 841. 61
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 9,173,945.17 4,092, 841. 61
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 4,092, 841. 61

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17818

PCN: 17818-BI D

PRQJECT: I MD762- 047

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00001 Renoval of Structure

0010 202-00019

*Renoval of Inlet

0015 202-00021

*Renoval of Manhol e

0020 202-00035

*Renoval of Pipe

0025 202-00200

Renoval of Sidewal k

0030 202-00202

Renoval of CQutter

0035 202-00203

Renoval of Curb and Cutter

0040 202-00210

*Renoval of Concrete Pavenent

0045 202-00220

*Renoval of Asphalt Mat

0050 202-00240

0055 202-00250 *Renoval of Pavenent Marking

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

13. 000
EACH
1, 052. 50000

15. 000
EACH
605. 19000

5. 000
EACH
605. 19000

534. 000
LF
13. 68000

372.000
SY
14. 62000

1, 413. 000
LF
7.31000

2,479. 160
LF
6. 27000

9, 097. 300
SY
12. 52000

14, 208. 000
SY
5. 57000

41, 985. 000
SY
2.63000

57, 458. 000
SF
0. 86000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

9. 000
4.000
13. 000

15. 000
0. 000
15. 000

5. 000
0. 000
5. 000

411. 000
0. 000
411. 000

279. 000
76. 100
355. 100

1, 413. 000
0. 000
1, 413. 000

2,166. 160
313. 000
2,479. 160

2,373.860
6, 723. 440
9, 097. 300

4,127. 830
8, 237. 660
12, 365. 490

8,117. 660
6, 784. 610
14, 902. 270

9, 468. 000
0. 000
9, 468. 000

Page 2
ESTI MATE RUN 07/ 30/ 2013

15: 01: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
4,210. 00
13, 682. 50
0. 00
9,077.85
0. 00
3,025. 95
0. 00
5, 622. 48
1,112.58
5,191. 56
0. 00
10, 329. 03
1,962. 51
15, 544. 33
84, 177. 47
113, 898. 20
45, 883. 77
68, 875. 78
17, 843. 52
39, 192. 97
0. 00
8, 142. 48



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 202-00700 *Renoval of Light Standard 26. 000 3. 000
EACH 3. 000 463. 89
154. 63000 6. 000 927.78
0065 202-00705  *Renpval of Light Standard Foundation 26. 000 7.000
EACH 3. 000 463. 89
154. 63000 10. 000 1, 546. 30
0070 202-00810 *Renoval of Gound Sign 34.000 3. 000
EACH 21. 000 1, 515. 36
72.16000 24.000 1,731. 84
0075 202-01130 *Renoval of Cuardrail Type 3 2,035. 000 1, 300. 000
LF 0. 000 0. 00
2.19000 1, 300. 000 2,847.00
0080 202- 01300 *Renoval of End Anchorage 8. 000 4.000
EACH 0. 000 0. 00
191. 00000 4.000 764. 00
0085 202-05150 *Sandbl ast i ng 34, 724. 000 0. 000
SF 0. 000 0. 00
0. 46000 0. 000 0.00
0090 202-06000 *Renoval of Detour 1. 000 0. 000
LS 0. 200 38, 910. 59
194, 552. 96000 0. 200 38, 910. 59
0091 203-00000 Uncl Excav 458. 670 458. 670
CcY 0. 000 0. 00
12. 00000 458. 670 5, 504. 04
0095 203- 00060 *Enbankment Material (Conplete In Place) 39, 068. 000 26, 903. 000
cY 9, 927. 000 130, 738. 59
13. 17000 36, 830. 000 485, 051. 10
0100 203-00100 *Muck Excavation 200. 000 100. 220
CcY 5. 000 121. 60
24. 32000 105. 220 2,558. 95
0105 203-01100 *Proof Rolling 20. 000 0. 000
HOUR 0. 000 0. 00
91. 20000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 203-01500 *Bl adi ng 250. 000 17. 000
HOUR 26. 000 2,977.00
114. 50000 43. 000 4,923. 50
0115 203-01597 Pot hol i ng 59. 000 59. 000
HOUR 0. 000 0. 00
201. 15000 59. 000 11, 867. 85
0120 206- 00065 *Structure Backfill (FlowFill) 40. 000 9. 000
CY 0. 000 0. 00
157. 87000 9. 000 1, 420. 83
0125 208- 00002 *Erosion Log (12 Inch) 3, 000. 000 42.000
LF 180. 000 552. 60
3. 07000 222.000 681. 54
0130 208-00034 *Gravel Bag 1, 000. 000 258. 000
LF 90. 000 368. 10
4.09000 348. 000 1, 423.32
0135 208-00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
900. 00000 2.000 1, 800. 00
0140 208- 00052 *StormDrain Inlet Protection (Type 2) 200. 000 0. 000
LF 0. 000 0. 00
4.09000 0. 000 0. 00
0145 208-00070 Vehi cl e Tracki ng Pad 6. 000 0. 000
EACH 0. 000 0. 00
1, 100. 00000 0. 000 0. 00
0150 208-00103 *Renoval and Disposal of Sedinent (Labor) 149. 000 52. 000
HOUR 97. 000 3,468.72
35. 76000 149. 000 5,328. 24
0155 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 44. 000 0. 000
HOUR 0. 000 0. 00
66. 42000 0. 000 0. 00
0160 208-00106 Sweepi ng (Sedi nent Renoval ) 44. 000 4. 000
HOUR 0. 000 0. 00
150. 86000 4. 000 603. 44



CONTI D C17818

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0165 208-00107 Renoval of Trash 110. 000 0. 000
HOUR 47. 000 3, 745. 90
79. 70000 47. 000 3, 745. 90
0170 208-00206 Erosi on Control Supervisor 110. 000 57. 000
DAY 24.000 1, 206. 96
50. 29000 81. 000 4,073. 49
0175 210-00750 *Reset Light Standard 4.000 4. 000
EACH 0. 000 0. 00
824. 72000 4. 000 3,298. 88
0180 210-00760 *Reset Lunminaire 3. 000 3. 000
EACH 0. 000 0. 00
257. 72000 3. 000 773.16
0185 210-00810 *Reset Ground Sign 39. 000 10. 000
EACH 3. 000 541. 23
180. 41000 13. 000 2,345.33
0190 210- 00825 *Reset Fl ashing Beacon 2.000 1. 000
EACH 0. 000 0. 00
670. 08000 1. 000 670. 08
0195 212-00006 *Seedi ng (Native) 60. 000 0. 400
ACRE 0. 000 0. 00
363. 63000 0. 400 145. 45
0200 212- 00009 *Seedi ng (Tenpor ary) 6. 500 0. 000
ACRE 0. 000 0. 00
155. 84000 0. 000 0. 00
0205 212-00032 *Soi | Condi tioning 60. 000 0. 000
ACRE 0. 000 0. 00
935. 05000 0. 000 0. 00
0206 900- 00001 Added Item (Acre)/ SO L BI NDER 23. 400 23. 400
ACRE 0. 000 0. 00
670. 00000 23. 400 15, 678. 00
0210 213-00003 *Mil ching (Weed Free) 80. 000 0. 000
ACRE 0. 000 0. 00
311. 68000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 213-00012 *Spray-on Mul ch Bl anket 5. 000 0. 000
ACRE 0. 000 0. 00
2, 805. 15000 0. 000 0. 00
0220 213-00061 *Mul ch Tacki fier 16, 000. 000 0. 000
LB 0. 000 0. 00
2.08000 0. 000 0. 00
0225 216- 00201 *Soi | Retention Blanket (Straw Coconut) 5, 000. 000 2,013. 000
SY 0. 000 0. 00
2.39000 2,013. 000 4,811. 07
0230 304- 06000 *Aggregat e Base Course (C ass 6) 10, 757. 150 5,414. 620
TON 5, 342.530 177, 852. 82
33. 29000 10, 757. 150 358, 105. 52
0235 304- 07009 *Aggregate Base Course (O ass 7) (Special) 1, 500. 000 102. 500
TON 51. 450 1, 251. 26
24.32000 153. 950 3,744.06
0240 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 750. 000 260. 550
TON 43. 070 5,237.31
121. 60000 303. 620 36, 920. 19
0245 403-34741 *Hot M x Asphalt (Gading SX) (75) (PG 64-22) 21, 053. 000 10, 161. 000
TON 8,411. 800 689, 178. 77
81. 93000 18, 572. 800 1, 521, 669. 50
0250 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 6, 041. 000 0. 000
TON 0. 000 0. 00
91. 96000 0. 000 0. 00
0255 412- 00000 Furni sh Concrete Pavenment 62, 702. 000 17,928. 000
CY 17,672. 000 1, 384, 247.76
78. 33000 35, 600. 000 2,788, 548. 00
0260 412-00050 Pl ace Concrete Pavenment 230, 372. 000 69, 667. 000
Sy 66, 711. 000 391, 593. 57
5. 87000 136, 378. 000 800, 538. 86
0265 412-00600 *Concrete Pavenment (6 Inch) 1, 083. 000 492. 290
Sy 305. 470 14,674.78
48. 04000 797.760 38, 324. 39



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0270 412-00805 Concrete Pavenment (8 Inch) (Fast Track) 1, 709. 000 1,283. 000
Sy 358. 470 22,873.97
63. 81000 1, 641. 470 104, 742. 20
0275 412-00850 Concrete Pavenent (8-1/2 Inch) 11, 753. 000 0. 000
SY 0. 000 0. 00
37.50000 0. 000 0. 00
0280 412-01200 Concrete Pavenent (12 Inch) 5, 776. 000 0. 000
SY 4,264. 000 197, 295. 28
46. 27000 4, 264. 000 197, 295. 28
0285 506- 00209 *Riprap (9 Inch) 3. 000 0. 000
CY 0. 000 0. 00
238.12000 0. 000 0. 00
0290 506-01020 *CGeogrid Rei nforcenment 2,500. 000 0. 000
Sy 722.000 1, 393. 46
1. 93000 722.000 1, 393. 46
0295 601-01000 Concrete O ass B 1. 000 0. 000
CY 0. 000 0. 00
473. 62000 0. 000 0. 00
0300 602- 00000 Rei nforcing Steel 134. 000 0. 000
LB 0. 000 0. 00
2.63000 0. 000 0. 00
0305 603-01120 *12 Inch Reinforced Concrete Pipe 398. 000 334.750
LF 0. 000 0. 00
43. 15000 334. 750 14, 444. 46
0310 603-01150  *15 Inch Reinforced Concrete Pipe 148. 160 148. 160
LF 0. 000 0. 00
43. 15000 148. 160 6, 393. 10
0315 603-01180 *18 Inch Reinforced Concrete Pipe 178. 000 171. 330
LF 0. 000 0. 00
48. 41000 171. 330 8,294. 09
0320 603-01240 *24 Inch Reinforced Concrete Pipe 22. 000 18. 000
LF 0. 000 0. 00
78. 94000 18. 000 1, 420.92



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0325 603-01300 *30 Inch Reinforced Concrete Pipe 123. 670 123. 670
LF 0. 000 0. 00
94. 72000 123.670 11, 714.02
0330 603-02240 *30x19 Inch Reinforced Concrete Pipe Elliptical 60. 000 60. 000
LF 0. 000 0. 00
94. 72000 60. 000 5, 683. 20
0335 603- 02360 *45x29 I nch Reinforced Concrete Pipe Elliptical 57. 000 40. 000
LF 0. 000 0. 00
157. 87000 40. 000 6, 314. 80
0340 603-05012 *12 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
631. 50000 1. 000 631. 50
0345 603- 05015 *15 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
763. 06000 2.000 1,526. 12
0350 603-05018 *18 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
868. 31000 1. 000 868. 31
0351 603-05030 30 I'n RCES JULY MCR 2.000 0. 000
EACH 2.000 3, 450. 00
1, 725. 00000 2.000 3, 450. 00
0355 603- 05136 *45x29 I nch Reinforced Concrete End Section El liptical 1. 000 1. 000
EACH 0. 000 0. 00
1, 894. 50000 1. 000 1, 894. 50
0360 603-50004 *4 Inch Plastic Pipe 5. 000 0. 000
LF 0. 000 0. 00
21. 05000 0. 000 0. 00
0365 604- 16005 *Inlet Type 16 (5 Foot) 11. 000 11. 000
EACH 0. 000 0. 00
3, 262. 75000 11. 000 35, 890. 25
0370 604-16010 *Inlet Type 16 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 367. 75000 1. 000 5,367.75



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: I MD762- 047 ESTI MATE NO 0004 15:01: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 604-16015 *Inlet Type 16 (15 Foot) 2.000 2.000
EACH 0. 000 0. 00
6, 841. 25000 2.000 13, 682. 50
0380 604- 16050 *Inlet Type 16 (Single) (Special) 2. 000 2. 000
EACH 0. 000 0. 00
2, 841. 75000 2.000 5, 683. 50
0385 604- 30005 *Manhol e Sl ab Base (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
2,420. 75000 2.000 4,841.50
0386 604-30010 MH Sl ab Base (10 Ft) 1. 000 1. 000
EACH 0. 000 0. 00
4, 397. 00000 1. 000 4,397.00
0390 604-31000 *Manhol e Box Base (Speci al) 6. 000 6. 000
EACH 0. 000 0. 00
1, 999. 75000 6. 000 11, 998.50
0391 604-50200 MH R and C 9. 000 9. 000
EACH 0. 000 0. 00
373. 75000 9. 000 3,363.75
0395 605-00040  *4 Inch Perforated Pipe Underdrain 266. 000 100. 000
LF 120. 000 3, 920. 40
32. 67000 220. 000 7,187. 40
0400 605-82100 *Pi pe Edge Drain 2,760. 000 0. 000
LF 2, 759. 000 92,950. 71
33. 69000 2, 759. 000 92,950. 71
0405 605-84000 *Subsurface Drain Qutlet 536. 000 318. 000
LF 218. 000 8, 900. 94
40. 83000 536. 000 21, 884. 88
0410 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 968. 000 1, 148. 000
LF 0. 000 0. 00
19. 24000 1, 148. 000 22,087.52
0415 606-01370 *Transition Type 3G 4.000 2.000
EACH 0. 000 0. 00
659. 46000 2.000 1,318.92



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
1, 942. 20000 0. 000 0. 00
0425 606- 02005 *End Anchorage (Fl ared) 4.000 2.000
EACH 0. 000 0. 00
1, 669. 84000 2.000 3,339.68
0430 607-60620 *Road Closure Gate 2.000 0. 000
EACH 0. 000 0. 00
4,639. 04000 0. 000 0. 00
0435 608- 00000 *Concrete Sidewal k 1, 890. 940 89. 760
SY 1, 801. 180 64, 428. 21
35. 77000 1, 890. 940 67, 638. 92
0436 900- 00022 Added Item (Square Yard)/ Boardwal k Patterning for 830. 450 0. 000
Si dewal k, CMD 8
SY 830. 450 22,754. 33
27.40000 830. 450 22,754.33
0440 608-00005 *Concrete Sidewal k (Special) 516. 550 516. 550
SY 0. 000 0. 00
63. 76000 516. 550 32,935.23
0445 608-00010 *Concrete Curb Ranp 165. 000 62. 700
SY 35. 880 4,833.75
134. 72000 98. 580 13, 280. 70
0450 608-00015 Det ect abl e Vr ni ngs 200. 000 54. 000
SF 146. 000 2,286. 36
15. 66000 200. 000 3,132.00
0451 608- 10000 Si dewal k Drain 50. 000 0. 000
LF 50. 000 5,491. 00
109. 82000 50. 000 5,491. 00
0455 609-21010 *Curb and CQutter Type 2 (Section |-B) 197. 000 0. 000
LF 197. 000 3, 065. 32
15. 56000 197. 000 3, 065. 32
0460 609-21020 *Curb and CQutter Type 2 (Section Il-B) 2,371. 410 1, 296. 410
LF 1, 075. 000 18,973. 75
17. 65000 2,371. 410 41, 855. 39



CONTI D C17818 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0465 609-21023 *CQurb and Qutter Type 2 (Section I1-B) (Special) 22.000 0. 000
LF 0. 000 0. 00
24.07000 0. 000 0. 00
0470 609- 23000 *Qutter (Special) 728. 000 636. 000
LF 0. 000 0. 00
37.07000 636. 000 23,576.52
0475 609- 24004 *Qutter Type 2 (4 Foot) 646. 000 431. 330
LF 17. 000 375.53
22. 09000 448. 330 9,903. 61
0480 609- 24006 *Qutter Type 2 (6 Foot) 88. 000 60. 000
LF 28. 000 908. 04
32. 43000 88. 000 2,853.84
0485 609-60011 *Curb Type 6 (Section M 1, 144. 000 826. 000
LF 0. 000 0. 00
6. 08000 826. 000 5,022.08
0490 612-00081 *Del i neator (Post Mounted)(Type I) 32. 000 0. 000
EACH 0. 000 0. 00
10. 31000 0. 000 0. 00
0495 612-00101 *Del i neator (Drivable Concrete Installation) (Type I) 263. 000 0. 000
EACH 0. 000 0. 00
61. 85000 0. 000 0. 00
0500 612-00102 *Del i neator (Drivable Concrete Installation) (Type II) 33. 000 0. 000
EACH 0. 000 0. 00
62. 88000 0. 000 0. 00
0505 612-00103 *Del i neator (Drivable Concrete Installation) (Type I11) 22.000 0. 000
EACH 0. 000 0. 00
63. 92000 0. 000 0. 00
0510 613-00206 *2 Inch Electrical Conduit (Bored) 728. 000 728. 000
LF 0. 000 0. 00
12. 37000 728. 000 9, 005. 36
0515 613-00306 *3 Inch Electrical Conduit (Bored) 670. 000 259. 000
LF 0. 000 0. 00
16. 49000 259. 000 4,270.91



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0520 613-01100 *1 Inch BElectrical Conduit (Plastic) 94. 000 94. 000
LF 0. 000 0. 00
10. 31000 94. 000 969. 14
0525 613-01200 *2 Inch BElectrical Conduit (Plastic) 510. 000 95. 000
LF 0. 000 0. 00
8. 25000 95. 000 783.75
0530 613- 05000 *Direct-Burial Cable 9, 900. 000 8, 557. 000
LF 0. 000 0. 00
6. 19000 8, 557. 000 52, 967. 83
0535 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
1, 546. 35000 0. 000 0.00
0540 613-34400 *Light Standard Metal (40 Foot) 5. 000 0. 000
EACH 0. 000 0. 00
2, 164. 88000 0. 000 0.00
0545 613-40010 *Li ght Standard Foundati on 27.000 20. 000
EACH 0. 000 0. 00
721. 63000 20. 000 14, 432. 60
0550 613-50060 *Portabl e Power Generat or 2.000 2.000
EACH 0. 000 0. 00
8, 247. 18000 2.000 16, 494. 36
0555 613-50410 *Light Standard (Tenporary) 17. 000 17. 000
EACH 0. 000 0. 00
824. 72000 17. 000 14, 020. 24
0560 613-70250 *Luninai re H gh Pressure Sodium (250 Watt) 17. 000 17. 000
EACH 0. 000 0. 00
309. 27000 17. 000 5,257.59
0565 613- 70400 *Lum naire H gh Pressure Sodi um (400 Watt) 5. 000 1. 000
EACH 0. 000 0. 00
309. 27000 1. 000 309. 27
0570 614-00011 *Sign Panel (Qass I) 91. 000 0. 000
SF 0. 000 0. 00

15. 98000 0. 000 0. 00



CONTI D C17818 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0575 614-00012 *Sign Panel (Oass I1) 239. 250 0. 000
SF 0. 000 0. 00
23.71000 0. 000 0.00
0580 614-00013 *Sign Panel (Oass 1) 30. 000 0. 000
SF 0. 000 0. 00
25. 77000 0. 000 0. 00
0585 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 212. 000 0. 000
LF 0. 000 0. 00
5. 15000 0. 000 0. 00
0590 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 21.000 0. 000
EACH 0. 000 0. 00
46. 39000 0. 000 0. 00
0595 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 173. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
18. 56000 0. 000 0.00
0600 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 17. 000 0. 000
EACH 0. 000 0. 00
190. 72000 0. 000 0. 00
0605 614- 03002 *Concrete Footing (Type 2) 2.000 0. 000
EACH 0. 000 0. 00
1, 133. 99000 0. 000 0. 00
0610 615- 00030 *Enbanknent Protector Type 3 2.000 0. 000
EACH 0. 000 0. 00
1, 621. 27000 0. 000 0. 00
0611 621-00450  Detour Pvnt OMD #3 5, 355. 000 5, 355. 000
SY 0. 000 0. 00
34. 24000 5, 355. 000 183, 355. 20
0615 624-20013 *12 Inch Drainage Pipe (Cass 0) (Conplete In Place) 60. 000 60. 000
LF 0. 000 0. 00
32. 43000 60. 000 1, 945. 80
0620 624-20300 *Det our Drainage Pipe (dass 0) 570. 000 491. 000
LF 0. 000 0. 00
32. 43000 491. 000 15,923.13
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PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0625 625- 00000 *Construction Surveying 1. 000 0.590
LS 0.410 61, 853. 84
150, 863. 03000 1. 000 150, 863. 03

0630 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 468, 400. 00
[, 171, 000. 00000 1. 000 1,171, 000. 00
0635 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 200 2,011.51
10, 057. 54000 0. 700 7, 040. 28
0640 627-00001 *Pavenent Mar ki ng Pai nt 1, 310. 000 723. 000
GAL 0. 000 0. 00
25. 29000 723. 000 18, 284. 67
0645 627-00005 *Epoxy Pavement Mar ki ng 593. 000 0. 000
GAL 0. 000 0. 00
60. 70000 0. 000 0. 00
0650 627-00030 *Rai sed Pavenment Marker (Tenporary) 403. 000 403. 000
EACH 0. 000 0. 00
4. 15000 403. 000 1,672. 45
0655 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 12, 980. 000 0. 000
SF 0. 000 0. 00
9. 36000 0. 000 0. 00
0660 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 13. 000 0. 000
SF 0. 000 0. 00
22.26000 0. 000 0. 00
0665 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 100. 000 0. 000
Li ne
) SF 0. 000 0. 00
16. 19000 0. 000 0. 00
0670 630-00000  *Fl aggi ng 4, 500. 000 1, 812. 600
HOUR 879. 330 17, 586. 60
20. 00000 2,691. 930 53, 838. 60
0675 630- 00007 *Traffic Control Inspection 30. 000 19. 000
DAY 0. 000 0. 00

256. 47000 19. 000 4,872.93
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PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0680 630- 00012 *Traffic Control Management 140. 000 68. 000
DAY 37.000 40, 668. 55
1, 099. 15000 105. 000 115, 410.75
0685 630-80002 *Fl ashi ng Beacon (Sol ar) 24.000 7.500
EACH 0. 000 0. 00
615. 52000 7.500 4,616. 40
0690 630-80334 *Barricade (Type 3 F-D) (Tenporary) 2.000 0. 500
EACH 0. 000 0. 00
1, 538. 80000 0. 500 769. 40
0695 630-80335 *Barricade (Type 3 MA) (Tenporary) 18. 000 6. 500
EACH 0. 000 0. 00
256. 47000 6. 500 1, 667. 06
0700 630-80341 *Construction Traffic Sign (Panel Size A) 169. 000 84.500
EACH 0. 000 0. 00
46. 16000 84. 500 3, 900. 52
0705 630-80342 *Construction Traffic Sign (Panel Size B) 157. 000 58. 500
EACH 0. 000 0. 00
51. 29000 58. 500 3, 000. 47
0710 630-80343 *Construction Traffic Sign (Panel Size C 90. 000 31. 500
EACH 0. 000 0. 00
61. 55000 31. 500 1, 938. 83
0715 630-80344 *Construction Traffic Sign (Special) 622. 000 311. 000
SF 0. 000 0. 00
18. 47000 311. 000 5,744.17
0720 630-80355 *Portabl e Message Sign Panel 6. 000 3. 000
EACH 0. 000 0. 00
6, 668. 15000 3. 000 20, 004. 45
0725 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 6. 000 2.500
Type
yee) EACH 0. 000 0. 00
1, 538. 80000 2.500 3,847.00
0730 630-80360  *Drum Channel i zi ng Device 600. 000 300. 000
EACH 0. 000 0. 00

10. 26000 300. 000 3,078. 00
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PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0735 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 8. 000 4. 000
EACH 0. 000 0. 00
10. 26000 4. 000 41. 04
0740 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 4. 500
EACH 0. 000 0. 00
10. 26000 4. 500 46. 17
0745 630- 80367 *Portable Traffic Speed Monitor 3. 000 1. 500
EACH 0. 000 0. 00
2,564. 67000 1. 500 3,847.01
0750 630-80370 Concrete Barrier (Tenporary) 1, 050. 000 456. 000
LF 0. 000 0. 00
24.49000 456. 000 11, 167. 44
0755 630- 80380 *Traffic Cone 570. 000 285. 000
EACH 0. 000 0. 00
5.13000 285. 000 1, 462. 05
0760 630-80391 *Channel i zi ng Devi ce (Fixed) 602. 000 301. 000
EACH 0. 000 0. 00
30. 78000 301. 000 9,264.78
0765 630- 80430 *Runble Strip (Portable) 15. 000 7.500
EACH 0. 000 0. 00
1, 538. 80000 7.500 11, 541. 00
0770 630-80520 *Mobi | e Pavenment Marking Zone 4.000 0. 000
DAY 0. 000 0. 00
961. 12000 0. 000 0. 00
0775 630-85010 *| npact Attenuator (Tenporary) 2.000 1. 000
EACH 0. 000 0. 00
4,462. 53000 1. 000 4,462. 53
0780 630-85041 *Mobi | e Attenuator 220. 000 30. 000
DAY 6. 000 1, 538. 82
256. 47000 36. 000 9,232.92
0785 700-70010 F/ A M nor Contract Revisions 100, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PON: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQIECT: | MD762- 047 ESTI MATE NO 0004 15: 01: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0790 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0795 700-70012 F/ A Asphalt Pavenent |ncentive 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0800 700-70013 F/ A Concrete Pavenent |ncentive 250, 000. 000 0. 000
FA 94, 709. 140 94,709. 14
1. 00000 94, 709. 140 94,709. 14
0805 700-70016 F/ A Fuel Cost Adj ustnent 110, 000. 000 93.910
FA 0. 000 0. 00
1. 00000 93. 910 93.91
0810 700-70018 F/ A Roadway Snoot hness | ncentive 210, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0815 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 50, 000. 000 19, 466. 730
FA 18, 350. 460 18, 350. 46
1. 00000 37,817. 190 37,817.19
0820 700-70023 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0821 700-70021 F/ A On- The-Job Trai nee 890. 000 890. 000
HOUR 0. 000 0. 00
2. 00000 890. 000 1, 780. 00
0822 700-70034 F/I A 1, 830. 000 0. 000
FA 1, 830. 000 1, 830. 00
1. 00000 1, 830. 000 1, 830. 00
0825 700-70082 F/ A Furnish & Install Electrical Service 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70220 F/ A Phone Service 1, 800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
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PCN: 17818-BI D ESTI MATE RUN 07/ 30/ 2013
PRQJECT: | MD762- 047 ESTI MATE NO. 0004 15: 01: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0835 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI  $ 15, 161,964.20$% 4, 165, 150.52$ 9, 354, 013. 46
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0840 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
15, 086. 30000 1. 000 15, 086. 30
0845 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
10, 057. 54000 1. 000 10, 057. 54
0850 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
2, 514. 38000 1. 000 2,514.38
CAT 0400 CURRENT AMI  $ 27,658.22 $ 0.00$ 27, 658. 22

PRQJIECT TOTAL CURRENT AMI $ 15, 189,622.42$ 4,165,150.52$ 9, 381, 671. 68



